

ABTRON ASSOCIATES CORP. WEEKLY ASBESTOS ABATEMENT WORK SCHEDULE

Asbestos Contractor:	ABTRON ASSOCIATES CORP.	
Company Address:	60A CORBIN AVENUE, BAY SHORE, NY 11706	
Tel: 631-392-1330	Fax: 631-392-1328	Email: agerman@teamabtron.com, rgreen@teamabtron.com & rgreen@teamabtron.com
School Name:	P.S. – 63 (M): 121 East 3 rd Street, Manhattan, NY 10009	
Week Ending:	1/19/2014	
Date:	1/13/2014	

Prime Contractor:	Kafka Construction	
Company Address:	38-30 28 th Street, L.I.C., NY 11101	
Tel: 718-759-9277	Fax: 718-759-9278	Email: Fatima@kafkaconstruction.net & eamarante@kafkaconstruction.net
Type of Work:	ASBESTOS ABATEMENT	
Contract #:	C000013151	
Prepared by:	Ana German	

Location	Elev. #	Supervisor Name & Cell	Monday 1/13/14 4pm/12:00am	Tuesday 1/14/14 4pm/12:00am	Wednesday 1/15/14 4pm/12:00am	Thursday 1/16/14 4pm/12:00am	Friday 1/17/14 4pm/12:00am	Saturday 1/18/14 9am/5:30pm	Sunday 1/19/14
Playground Side	1	S=Ana Arias 347-458-4723 PM=Roosevelt Green 516-610-8330	NO WORK	NO WORK	Application of Chemical	Removal of Paint & Application of Chemical	Removal of Paint & Application of Chemical	NO WORK	NO WORK
No. of Project Monitors requested			0	0	1	1	1	0	0

CC: Kafka Construction, Erin Brower (IH NYCSCA), Chris McElgun (Project Monitor Taylor Environmental) S = Supervisor; PM = Project Manager

Schedule subject to change due to weather or unforeseen circumstances.